
Vendor ID: 0264   DOWHOWER CONSTRUCTION, INC. (WAYNE)Contract ID:

Est Number:

K700           

0016 Pay Period End Date: 10.18.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.24.2016

Contract Location:

                                                            

Contractor:

DOWHOWER CONSTRUCTION, INC. (WAYNE)

1500 E 6TH ST

 

 

Date Awarded:

04.07.2014

12.31.2014

Date Let:

PALISADE MAINTENANCE FACILITY

02.27.2014

Estimate Type: SUPP

Phone:

(308)532-9388

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

NORTH PLATTE  NE  69101

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.12.2014

Date Project Completion:

Counties

HAYES

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

K700 AFE K-700             
      

                    PALISADE MAINTENANCE
FACILITY

Vendor ID: 0264   DOWHOWER CONSTRUCTION, INC. (WAYNE)Contract ID:

Est Number:

K700           

0016 Pay Period End Date: 10.18.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.24.2016

$2,243,930.28

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,243,930.33 $2,243,930.33 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,243,930.33 $2,243,930.33 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,243,930.33 $2,243,930.33 $.00

Liquidated Damages -$72,500.00 -$72,500.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $33,000.00 $.00 $33,000.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$39,500.00 $33,000.00

Payment

-$72,500.00

$2,204,430.33 $2,171,430.33 $33,000.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

151%

$2,423,000.00

10.18.2016 10.19.2016

10.19.2016

Wilson, Drew

Adkins, Derek

Adkins, Derek

PM Ops

Projecet Manager

10.21.2016Wurster, Susan

Controller

  

    



Vendor ID: 0264   DOWHOWER CONSTRUCTION, INC. (WAYNE)Contract ID:

Est Number:

K700           

0016 Pay Period End Date: 10.18.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 10.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

PALISADE MAINTENANCE FACILITY

5899.01      1,544.8167 100.000 154,481.67

100.000 154,481.67

100.000 154,481.68

0.000 0.00

0001

EACHGENERAL CONDITIONS
0001 

5899.03      6,392.5132 100.000 639,251.32

100.000 639,251.32

100.000 639,251.33

0.000 0.00

0002

EACHCONCRETE
0002 

5899.04      27.9626 100.000 2,796.26

100.000 2,796.26

100.000 2,796.26

0.000 0.00

0003

EACHMASONRY
0003 

5899.05      1,403.7655 100.000 140,376.55

100.000 140,376.55

100.000 140,376.56

0.000 0.00

0004

EACHMETALS
0004 

5899.06      173.7687 100.000 17,376.87

100.000 17,376.87

100.000 17,376.88

0.000 0.00

0005

EACHWOOD, PLASTICS AND COMPOSITES
0005 

5899.07      2,258.8887 100.000 225,888.87

100.000 225,888.87

100.000 225,888.86

0.000 0.00

0006

EACHTHERMAL AND MOISTURE PROTECTION
0006 

5899.08      1,511.3805 100.000 151,138.05

100.000 151,138.05

100.000 151,138.05

0.000 0.00

0007

EACHOPENINGS
0007 

5899.09      1,771.2724 100.000 177,127.24

100.000 177,127.24

100.000 177,127.24

0.000 0.00

0008

EACHFINISHES
0008 

Vendor ID: 0264   DOWHOWER CONSTRUCTION, INC. (WAYNE)Contract ID:

Est Number:

K700           

0016 Pay Period End Date: 10.18.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 10.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.10      120.5186 100.000 12,051.86

100.000 12,051.86

100.000 12,051.86

0.000 0.00

0009

EACHSPECIALTIES
0009 

5899.23      1,262.0871 100.000 126,208.71

100.000 126,208.71

100.000 126,208.71

0.000 0.00

0010

EACHPLUMBING
0010 

5899.22      1,431.3882 100.000 143,138.82

100.000 143,138.82

100.000 143,138.81

0.000 0.00

0011

EACHPLUMBING, HEATING, VENTILATING AND AIR
CONDITIONING

Heating, Ventilating and Air-Conditioning

0011 

5899.26      1,954.753 100.000 195,475.30

100.000 195,475.30

100.000 195,475.31

0.000 0.00

0012

EACHELECTRICAL
0012 

5899.31      1,333.209 100.000 133,320.90

100.000 133,320.90

100.000 133,320.91

0.000 0.00

0013

EACHEARTHWORK
0013 

5899.32      1,735.1361 100.000 173,513.61

100.000 173,513.61

100.000 173,513.62

0.000 0.00

0014

EACHEXTERIOR IMPROVEMENTS
0014 

5899.33      931.6287 100.000 93,162.87

100.000 93,162.87

100.000 93,162.87

0.000 0.00

0015

EACHUTILITIES
0015 

5899.13      251.9536 100.000 25,195.36

100.000 25,195.36

100.000 25,195.36

0.000 0.00

0016

EACHSPECIAL CONSTRUCTION

Special Equipment

0016 

5899.27      124.9574 100.000 12,495.74

100.000 12,495.74

100.000 12,495.74

0.000 0.00

0017

EACHCOMMUNICATIONS
0017 



Vendor ID: 0264   DOWHOWER CONSTRUCTION, INC. (WAYNE)Contract ID:

Est Number:

K700           

0016 Pay Period End Date: 10.18.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 10.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.03      -31,792.00 0.000 0.00

1.000 -31,792.00

1.000 -31,792.00

0.000 0.00

4000

EACHCONCRETE
4000 

5899.07      -50,666.00 0.000 0.00

1.000 -50,666.00

1.000 -50,666.00

0.000 0.00

4001

EACHTHERMAL AND MOISTURE PROTECTION
4001 

5899.08      -18,275.00 0.000 0.00

1.000 -18,275.00

1.000 -18,275.00

0.000 0.00

4002

EACHOPENINGS
4002 

5899.09      -10,332.00 0.000 0.00

1.000 -10,332.00

1.000 -10,332.00

0.000 0.00

4003

EACHFINISHES
4003 

5899.23      -9,357.00 0.000 0.00

1.000 -9,357.00

1.000 -9,357.00

0.000 0.00

4004

EACHPLUMBING
4004 

5899.22      -4,214.00 0.000 0.00

1.000 -4,214.00

1.000 -4,214.00

0.000 0.00

4005

EACHPLUMBING, HEATING, VENTILATING AND AIR
CONDITIONING

4005 

5899.26      -7,995.00 0.000 0.00

1.000 -7,995.00

1.000 -7,995.00

0.000 0.00

4006

EACHELECTRICAL
4006 

5899.13      -22,166.00 0.000 0.00

1.000 -22,166.00

1.000 -22,166.00

0.000 0.00

4007

EACHSPECIAL CONSTRUCTION
4007 

5899.22      -8,179.60 0.000 0.00

1.000 -8,179.60

1.000 -8,179.60

0.000 0.00

4008

EACHPLUMBING, HEATING, VENTILATING AND AIR
CONDITIONING

CO 002

4008 

Vendor ID: 0264   DOWHOWER CONSTRUCTION, INC. (WAYNE)Contract ID:

Est Number:

K700           

0016 Pay Period End Date: 10.18.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 10.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.26      138.00 0.000 0.00

1.000 138.00

1.000 138.00

0.000 0.00

4009

EACHELECTRICAL

CO 003

4009 

5899.08      902.75 0.000 0.00

1.000 902.75

1.000 902.75

0.000 0.00

4010

EACHOPENINGS

CO 004

4010 

5899.08      161.00 0.000 0.00

1.000 161.00

1.000 161.00

0.000 0.00

4011

EACHOPENINGS

CO 005

4011 

5899.23      3,356.05 0.000 0.00

1.000 3,356.05

1.000 3,356.05

0.000 0.00

4012

EACHPLUMBING
4012 

5899.26      110.11 0.000 0.00

1.000 110.11

1.000 110.11

0.000 0.00

4013

EACHELECTRICAL
4013 

5899.13      1,684.83 0.000 0.00

1.000 1,684.83

1.000 1,684.83

0.000 0.00

4014

EACHSPECIAL CONSTRUCTION
4014 

5899.13      439.39 0.000 0.00

1.000 439.39

1.000 439.39

0.000 0.00

4015

EACHSPECIAL CONSTRUCTION
4015 

5899.01      -7,525.00 0.000 0.00

1.000 -7,525.00

1.000 -7,525.00

0.000 0.00

4016

EACHGENERAL CONDITIONS
4016 

5899.23      -12,775.25 0.000 0.00

1.000 -12,775.25

1.000 -12,775.25

0.000 0.00

4017

EACHPLUMBING

Removed Water and Sewer Work

4017 



Vendor ID: 0264   DOWHOWER CONSTRUCTION, INC. (WAYNE)Contract ID:

Est Number:

K700           

0016 Pay Period End Date: 10.18.2016

Estimate Summary to Contractor Page:   4 of 4

Nebraska Department of Roads Date: 10.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.01      -2,585.00 0.000 0.00

1.000 -2,585.00

1.000 -2,585.00

0.000 0.00

4018

EACHGENERAL CONDITIONS

Deduct For Cleaning

4018 

Contracted 2,423,000.00

Current 2,243,930.28

In place 2,243,930.33

This Estimate 0.00

PALISADE MAINTENANCE FACILITY

Totals for contract Contracted 2,423,000.00

Current 2,243,930.28

In place 2,243,930.33

This Estimate 0.00


